STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: Bi14/2011  Page 1 of 1
TO: Pete Siegenthaler, Prin TE / FILE: E.A. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 128 SUPPLEMENT#: 0 | Category Code: CXPA CONTINGENCY BALANCE (incl. this change) $168,545,011.11
COST: $94,317.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0 00 IS THIS REQUEST IN ACCORDANCE WITH YES ] NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Tower Maintenance Enhancements

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) 0 Day(s)

Previously Approved CCO

~ 501 Day(s)

Percentage Time Adjusted:
(including this change) CCO(s): (including this change)

20 % 1

THIS CHANGE ORDER PROVIDES FOR:

Providing Tower Outrigger Booms in lieu of the Tower Booms required in the original Contract plan sheets.

Use of the Tower Booms originally called for in the Contract Plans required installation of winches and utilities for those
winches at the top of the Tower. The winches would be used infrequently and make maintenance difficult. Further, the
booms called for in the Contract Plans did not have the capacity or reach to lift items as large as struts. The new outrigger

booms have been designed to address these deficiencies. The updated design has a sliding boom that is not visible when not

in use. Michael Gulli (Rigging Engineer) from Maintenance requested on May 19, 2009, outrigger booms at the top of the

SAS Towers instead of the booms shown on the plan sheets.

The total cost of this change order is $94,317.00, which can be financed from the contingency fund. A detailed cost analysis

is on file.

There will be no time adjustment for this change, as it does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal Engineer), Rick Morrow (Sup. BE), Michael Gulli

(Maintenance), and Jing Chen (District Design).

CONCURRED BY:

ESTIMATE OF COST

Total # of Unreconciled Deferred Time

Construction Engineer: ~ PCE, Pete Siegenthaler, Prin TE  Date  9/27/10 THIS REQUEST TQIAL To BATE

- - - ITEMS $0.00 $0.00
Bridge Engineer: Rick Morrow, Sup BE Date 9/20/10 FORGE ACCOUNT $0.00 $0.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $94,317.00 $94,317.00
FHWA Rep. Dol TOTAL $94,317.00 $94,317.00

. FEDERAL PARTICIPATION
Environmental: Date

: R PARTICIPATING PARTICIPATING IN PART NONE

Other (specify): Struct Maint, Michael Gulli 8 zonePate  5/119/09 % NON-PARTICIPATING (I\l/leNTEN ANCE) [JNON-P. ARCIP ATING
Oth ify): istri ian, Ji

er (specify) Distiiet Deplcn, Jind Chied Date 3/M0/11 | ceneRal SEGREGATION  (if more than one Funding Source or PP, type)
District Prior Approval By: Date []cco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Eh’g"neer‘s Signature: Date

&’ £ 140

(At la—

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




